

RESOLUTION NO. 10-03
CITY OF CENTERVILLE, OHIO

SPONSORED BY COUNCILMEMBER James E. Singer ON THE
17th DAY OF March, 2003.

A RESOLUTION RATIFYING THE ACTION TAKEN BY
THE CITY MANAGER TO EXECUTE PAYMENT FOR
CHANGE ORDERS ONE AND TWO, AND
AUTHORIZING PAYMENT FOR CHANGE ORDER
NUMBER THREE TO R. B. JERGENS CONTRACTORS,
INC. TO CLOSE OUT COSTS RELATIVE TO THE
PARAGON ROAD CONSTRUCTION PROJECT.

WHEREAS, Throughout the Yankee Trace Improvements, Paragon Road
Reconstruction and Widening Project cost adjustments were found necessary due to
quantity changes of bid items which were included in Change Orders One and Two, and
are included in Change Order Number Three, and

WHEREAS, R. B. Jergens Contractors, Inc. submitted to the City of Centerville
three Change Orders which totaled \$51,837.40 so that necessary additions could be
made.

NOW THEREFORE, THE MUNICIPALITY OF CENTERVILLE HEREBY
RESOLVES:

Section 1. That the action taken by the City Manager be and is hereby ratified in
the execution of payment to R. B. Jergens Contractors, Inc., for Change Orders One and
Two, and that the City Manager be and is hereby authorized to execute payment to R. B.
Jergens Contractors, Inc. for Change Order Number Three, a copy of which is attached
hereto, marked Exhibit "A" and incorporated herein.

Section 2. This Resolution shall become effective immediately upon passage.

PASSED this 17th day of March, 2003.

Sally D. Beals
Mayor of the City of Centerville, Ohio

ATTEST:

Maril J. McLaughlin
Clerk of Council, City of Centerville, Ohio

CERTIFICATE

The undersigned, Clerk of the Council of the City of Centerville, Ohio, hereby certifies that the foregoing is a true and correct copy of Resolution Number 10-03, passed by the Council of the City of Centerville, Ohio, on the 17th day of March, 2003.

Maril J. McLaughlin
Clerk of Council

Approved as to form, consistency
with the Charter and Constitutional Provisions.

Department of Law
Robert N. Farquhar
Municipal Attorney



"EXHIBIT "A"

Sally D. Beals, Mayor
Gregory B. Horn, City Manager

**Yankee Trace Improvements
Paragon Road Reconstruction & Widening**

Change Order #3

Contractor R. R. Jergens Contractors Inc.
11418 North Dixie Drive, P.O. Box 309
Vandalia, Ohio 45377

Reason for Change: Reflect Final Quantity Adjustments

<u>Original Bid Item</u>	<u>Item</u>	<u>Description</u>	<u>Add</u>	<u>Deduct</u>
5)	1.25" Asphalt Surface	10.56CY @ \$74.81	\$ 790.00	
6)	1.5" Asphalt Intermediate	10.49CY @ \$72.21	\$ 757.48	
7)	6" Bit. Asphalt Base	150.15CY @ \$58.60	\$8,798.79	
9)	Tack Coat	187 gal @ \$0.78		\$ 145.86
10)	Grind Butt Joint	36LF @ \$10.39		\$ 374.04
12)	Curb & Gutter (Type 2)	221LF @ \$8.31	\$1,836.51	
13)	Depressed Curb & Gutter	8LF @ \$9.11	\$ 72.88	
14)	ODOT Type 6 Curb	77LF @ \$7.59		\$ 584.43
15)	Underdrains	83LF @ \$3.38	\$ 280.54	
16)	4" Concrete Walk	66SF @ \$3.33		\$ 219.78
17)	6" Thick Concrete Pavement (includes island ends)	426SF @ \$3.85	\$1,640.10	
18)	Brick Pavers (Crosswalk)	336SF @ \$13.39	\$4,900.74	

<u>Original Bid Item</u>	<u>Item</u>	<u>Description</u>	<u>Add</u>	<u>Deduct</u>
18)	Brick Paver (Cart x-ing YT Dr.)	400SF @ \$13.39	\$5,356.00	
19)	12" Storm	34LF @ \$22.20	\$ 754.80	
21)	15" Storm	34LF @ \$39.35		\$1,337.90
22)	15" Storm (Class V)	11LF @ \$24.68	\$ 271.48	
23)	18" Storm	32LF @ \$27.74	\$ 887.68	
30)	Storm Manhole (Type 3)	1EA @ \$1,882.74	\$1,882.74	
New #1	Additional depth of structures (correction Change Order #1)	1.46 ft. @ \$407.93	\$ 595.58	
31)	Storm Endwall (15" Storm)	1EA @\$381.78		\$ 381.78
New #2	Adjust CB #6 (Type 3A CB; 12" riser)	1 @ \$149.08	\$ 149.08	
32)	Rock Channel Protection	2CY @ \$84.29		\$ 168.58
34)	Undercutting	193CY @ \$5.73	\$1,105.89	
35)	304 Aggregate Base	17CY @ \$21.79		\$ 369.56
36)	#2 Stone	100CY @ \$28.46		\$2,846.00
37)	Tensar (SS-2)	464SY @ \$2.94	\$1,364.16	
39)	Straw or Hay Bales	40EA @ \$5.55		\$ 222.00
40)	Silt Fence	1192LF @ \$1.72		\$2,050.24
42)	Edgeline Paint	595LF @ \$0.65	\$ 386.75	
43)	4" Double Yellow	174LF @ \$0.69	\$ 120.06	
44)	"STOP" Line	56LF @ \$2.68		\$ 150.08

