

RESOLUTION NO. 3-94
CITY OF CENTERVILLE, OHIO

SPONSORED BY COUNCILMEMBER Brooks Compton ON THE
10th DAY OF January, 1994.

A RESOLUTION AUTHORIZING THE CITY MANAGER
TO EXECUTE CHANGE ORDER NUMBER 11 IN
CONNECTION WITH THE CONSTRUCTION OF THE
YANKEE TRACE GOLF COURSE PROJECT.

WHEREAS, by Resolution Number 27-92 the City Manager of
Centerville, Ohio was authorized to enter into a contract in the
amount of \$3,538,444, with Irvin Construction Company, Inc., of
Fisherville, Kentucky, for the construction of Yankee Trace Golf
Course, and

WHEREAS, it has been determined that it is necessary
that additional work be performed in conjunction with this
project to be known as Change Order number 11, and

WHEREAS, Change Order number 11, marked Exhibit "A"
attached hereto and incorporated herein, in the additive amount
of \$18,500 is necessary in order that dirt may be hauled,
compacted and shaped as requested in the field, to create
mounding in front of the DP&L substation across from Yankee Trace
Golf Course.

NOW, THEREFORE, THE MUNICIPALITY OF CENTERVILLE HEREBY
RESOLVES:

SECTION 1. That the City Manager is hereby authorized
and directed to do all things necessary to execute Change Order
Number 11.

SECTION 2. This Resolution shall become effective at
the earliest date allowed by law.

PASSED this 10th day of January,
1994.

ATTEST:

Maile M. Saughel
Clerk of the Council of the
City of Centerville, Ohio

Shirley F. Heintz
Mayor of the City of
Centerville, Ohio

CERTIFICATE

The undersigned, Clerk of the Council of the City of Centerville, Ohio, hereby certifies that the foregoing is a true and correct copy of Resolution Number 3-94, passed by the Council of the City of Centerville, Ohio, on the 10th day of January, 1994.

Maui McLaughlin
Clerk of Council

Approved as to form, consistency
with the Charter and Constitutional Provisions.

Department of Law
Robert N. Farquhar
Municipal Attorney

CHANGE ORDER

NO. 11

DATE: OCTOBER 11, 1993

NAME OF PROJECT: Yankee Trace Golf Course
 OWNER: City of Centerville
 CONTRACTOR: Ohio Farmers Insurance, for
 Irvin Construction Co., Inc.

The following change is hereby made to the CONTRACT DOCUMENTS:

Haul, compact and shape as requested in field, necessary dirt to create mounding in front of DP&L substation across from Yankee Trace Golf Course. Mounding will be installed per attached sketch and hauled from stockpile located south of lake #5. The project needs to start on October 20, 1993 after DP&L has removed exiting trees and be completed by October 30, 1993. Shaping, seeding and mulching will be done after all dirt is in place (contractor will use same mix being used on golf course for outer roughs). DP&L will replant all trees after October 30, 1993.

It is estimated that 7,000-7,400 cubic yards of dirt will be needed.

| | <u>ADD</u> | <u>DELETE</u> |
|---------|------------|---------------|
| | \$18,500 | |
| Net ADD | \$18,500 | |

| | |
|--|----------------|
| CHANGE TO CONTRACT PRICE: | |
| - Original CONTRACT PRICE: | \$3,538,444.00 |
| - Current CONTRACT PRICE adjusted by previous CHANGE ORDER: | \$3,809,878.82 |
| - The CONTRACT PRICE including this CHANGE ORDER will be increased by: | \$ 18,500.00 |
| - The new CONTRACT PRICE including this CHANGE ORDER will be: | \$3,828,378.82 |

CHANGE TO CONTRACT TIME:

- This project will not effect the time frame of the original contract.

APPROVALS:

Requested by: Owner _____ Date _____
Recommended by: Architect *[Signature]* Date 12-22-93
Accepted by: Contractor *[Signature]* Date 12/3/93
OHIO FARMERS INSURANCE CO.

* The Contractor and Ohio Farmers Insurance Company reserve any rights they may have to time extensions.