

RESOLUTION NO. 51-94  
CITY OF CENTERVILLE, OHIO

SPONSORED BY COUNCILMEMBER Sally Beels ON THE  
15th DAY OF August, 1994.

A RESOLUTION AUTHORIZING AND DIRECTING THE CITY MANAGER TO EXECUTE A CHANGE ORDER IN AN ADDITIVE AMOUNT NECESSARY FOR THE COMPLETION OF THE CLYO ROAD EXTENSION III IN THE CITY OF CENTERVILLE.

WHEREAS, during the course of Clyo Road III construction, additional work was authorized to address conditions encountered and to enhance the final product, and

WHEREAS, these changes included additional 404 asphalt, additional storm sewer pipe, additional underdrains, sodding of medians in lieu of seeding, landscaping work, additional pavement marking work, additional drive approach, and expanded work on Thomas Paine approach to Clyo Road, and

WHEREAS, the final contract was \$1,246,699.47, which exceeds the original contract of \$1,191,748.35 by \$54,951.12.

NOW, THEREFORE, THE MUNICIPALITY OF CENTERVILLE HEREBY RESOLVES:

SECTION 1. That the City Manager is hereby authorized and directed to do all things necessary to execute a change order in the additive amount of \$54,951.12 in order to meet the final contract price of \$1,246,699.47 for the construction of Clyo Road Extension III.

PASSED this 15th day of August,  
1994.

ATTEST:

Marie J. Savelle  
Clerk of the Council of the  
City of Centerville, Ohio

Shirley F. Heintz  
Mayor of the City of  
Centerville, Ohio

CERTIFICATE

The undersigned, Clerk of the Council of the City of Centerville, Ohio, hereby certifies that the foregoing is a true and correct copy of Resolution Number 51-94, passed by the Council of the City of Centerville, Ohio, on the 15th day of August, 1993.

Marie-Jane Sargent  
Clerk of Council

Approved as to form, consistency  
with the Charter and Constitutional Provisions.  
Department of Law  
Robert N. Farquhar  
Municipal Attorney