

RESOLUTION NO. 54-93
CITY OF CENTERVILLE, OHIO

SPONSORED BY COUNCILMEMBER Sally Beale ON THE
7th DAY OF September, 1993.

A RESOLUTION AUTHORIZING THE CITY MANAGER
TO EXECUTE CHANGE ORDERS NUMBERED 7 AND 8
IN CONNECTION WITH THE CONSTRUCTION OF THE
YANKEE TRACE GOLF COURSE PROJECT.

WHEREAS, by Resolution Number 27-92 the City Manager of Centerville, Ohio was authorized to enter into a contract in the amount of \$3,538,444, with Irvin Construction Company, Inc., of Fisherville, Kentucky, for the construction of Yankee Trace Golf Course, and

WHEREAS, it has been determined that it is necessary that additional work be performed in conjunction with this project to be known as Change Orders numbered 7 and 8, and

WHEREAS, Change Order number 7, marked Exhibit "A" attached hereto and incorporated herein, in the additive amount of \$14,880.50 is necessary for carpath installation to include a 4 inch base of 301 asphalt on compacted ground with gravel being utilized for soft, problem areas to stabilize areas of asphalt, and


WHEREAS, Change Order number 8, marked Exhibit "B" attached hereto and incorporated herein, in the deductive amount of \$17,172.07 is necessary due to a change in specifications on the original fertilizer program to include a revised Scotts program.

NOW, THEREFORE, THE MUNICIPALITY OF CENTERVILLE HEREBY RESOLVES:


SECTION 1. That the City Manager is hereby authorized and directed to do all things necessary to execute Change Orders Numbered 7 and 8.

SECTION 2. This Resolution shall become effective at the earliest date allowed by law.

PASSED this 7th day of September, 1993.


Mayor of the City of
Centerville, Ohio

ATTEST:


Clerk of the Council of the
City of Centerville, Ohio

CERTIFICATE

The undersigned, Clerk of the Council of the City of Centerville, Ohio, hereby certifies that the foregoing is a true and correct copy of Resolution Number 54-93, passed by the Council of the City of Centerville, Ohio, on the 7th day of September, 1993.


Clerk of Council

Approved as to form, consistency
with the Charter and Constitutional Provisions.
Department of Law
Robert N. Farquhar
Municipal Attorney

CHANGE ORDER

NO. 7
 DATE: JULY 31, 1993
 AGREEMENT DATE: Aug. 31 1992

NAME OF PROJECT: Yankee Trace Golf Course
 OWNER: City of Centerville
 CONTRACTOR: Ohio Farmers Insurance, for
 Irvin Construction Co., Inc.

The following change is hereby made to the CONTRACT DOCUMENTS:

	ADD	DELETE
Change specifications for cartpath installation to include a 4" base of 301 asphalt on compacted ground with gravel being utilized for soft, problem areas to stabilize areas for asphalt. This base will be installed in the fall of 1993. A 1" surface of 404 asphalt will be added to the base in the late spring of 1994. The base will be cleaned and prepared prior to the installation of the surface coat. Attachment A, Option "B" itemizes the breakdown for this change order.	\$14,880.50	
Net ADD	\$14,880.50	

CHANGE TO CONTRACT PRICE:

- o Original CONTRACT PRICE: \$3,538,444.00
- o Current CONTRACT PRICE adjusted by previous CHANGE ORDER: \$3,680,170.39
- o The CONTRACT PRICE due to this change order will be increased by: \$ 14,880.50
- o The new CONTRACT PRICE including this CHANGE ORDER will be: \$3,695,050.89

CHANGE TO CONTRACT TIME:

- o The CONTRACT TIME will be increased by 0 calendar days.
- o The date for completion of all work will be October 10, 1993.
 (Note: Seeding/Sodding completion date: September 25, 1993)

APPROVALS:

Requested by: Owner _____ Date: _____
 Recommended by: Engineer Matthew Swannon Date: 9.1.93
 OHIO FARMERS INSURANCE CO.
 Accepted by: Contractor Norm M Walker Date: 8/24/93
 Accepted by: Insp. Engineer Quinn deStoffer Date: 8/4/93
 DESIGN ENTERPRISE, LIMITED

CHANGE ORDER

NO. 8
 DATE: JULY 31, 1993
 AGREEMENT DATE: Aug. 31 1992

NAME OF PROJECT: Yankee Trace Golf Course
 OWNER: City of Centerville
 CONTRACTOR: Ohio Farmers Insurance, for
 Irvin Construction Co., Inc.

The following change is hereby made to the CONTRACT DOCUMENTS:

	ADD	DELETE
Change specifications on the original fertilizer program per attachment A to include the revised Scotts program.		\$17,172.07
Net DEDUCT		\$17,172.07

CHANGE TO CONTRACT PRICE:

- o Original CONTRACT PRICE: \$3,538,444.00
- o Current CONTRACT PRICE adjusted by previous CHANGE ORDER: \$3,695,050.89
 - o The CONTRACT PRICE due to this change order will be decreased by: \$ 17,172.07
- o The new CONTRACT PRICE including this CHANGE ORDER will be: \$3,677,878.82

CHANGE TO CONTRACT TIME:

- o The CONTRACT TIME will be increased by 0 calendar days.
- o The date for completion of all work will be October 10, 1993.
 (Note: Seeding/Sodding completion date: September 25, 1993)

APPROVALS:

Requested by: Owner _____ Date: _____
 Recommended by: Engineer Matthew A. Wannon Date: 9-1-93
 OHIO FARMERS INSURANCE CO. *
 Accepted by: Contractor James M. Walker Date: 8/24/93
 Accepted by: Insp. Engineer David L. Skaffle Date: 8/4/93
 DESIGN ENTERPRISES, LIMITED

* The Contractor and Ohio Farmers Insurance Company reserve any rights they may have to time extensions.