

RESOLUTION NO. 76-93
CITY OF CENTERVILLE, OHIO

SPONSORED BY COUNCILMEMBER J. V. Stoue ON THE
15th DAY OF November, 1993.

A RESOLUTION AUTHORIZING THE CITY MANAGER
TO EXECUTE CHANGE ORDER NUMBER 12 IN
CONNECTION WITH THE CONSTRUCTION OF THE
YANKEE TRACE GOLF COURSE PROJECT.

WHEREAS, by Resolution Number 27-92 the City Manager of
Centerville, Ohio was authorized to enter into a contract in the
amount of \$3,538,444, with Irvin Construction Company, Inc., of
Fisherville, Kentucky, for the construction of Yankee Trace Golf
Course, and

WHEREAS, it has been determined that it is necessary
that additional work be performed in conjunction with this
project to be known as Change Order number 12, and


WHEREAS, Change Order number 12, marked Exhibit "A"
attached hereto and incorporated herein, in the additive amount
of \$107,500 is necessary for additional wet excavation and the
sealing of a gravel seam along the north bank of lake number 5,
for the installation of a sewer line contracted with Pyper
Construction, for additional excavation of dry dirt on fairway
10, and additional excavation of dry dirt on hole 14.

NOW, THEREFORE, THE MUNICIPALITY OF CENTERVILLE HEREBY
RESOLVES:

SECTION 1. That the City Manager is hereby authorized
and directed to do all things necessary to execute Change Order
Number 12.

SECTION 2. This Resolution shall become effective at
the earliest date allowed by law.

PASSED this 15th day of November,
1993.


Mayor of the City of
Centerville, Ohio

ATTEST:


Clerk of the Council of the
City of Centerville, Ohio

CERTIFICATE

The undersigned, Clerk of the Council of the City of Centerville, Ohio, hereby certifies that the foregoing is a true and correct copy of Resolution Number 76-93, passed by the Council of the City of Centerville, Ohio, on the 15 day of November, 1993.

Maile McLaughlin
Clerk of Council

Approved as to form, consistency
with the Charter and Constitutional Provisions.
Department of Law
Robert N. Farquhar
Municipal Attorney

CHANGE ORDER

NO. 12

DATE: November 5, 1993

NAME OF PROJECT: Yankee Trace Golf Course
 OWNER: City of Centerville
 CONTRACTOR: Ohio Farmers Insurance, for
 Irvin Construction Co., Inc.

The following change is hereby made to the CONTRACT DOCUMENTS:

*Move the cart bridge on #17F - contractor will remove the bridge, pour new footings and embuttments and re-install the existing bridge. Old embuttments will be removed and old footers buried. Bridge must be moved in one piece.	<u>ADD</u>	<u>DELETE</u>
	\$ 6,000	
*Lake #5 - the final agreement for additional wet excavation and the sealing of a gravel seam along the north bank.		\$ 16,500
*Installation of the proposed sewer line contracted with Pyper Construction. All specifications are outlined in the Yankee Trace Clubhouse/Maintenance Building specifications book prepared by Architects & Associates, and Barge, Waggoner, Sumner & Cannon.		\$ 63,000
*Hole #10 - Additional excavation of dry dirt on the fairway #10 changes amount to 4,700 cubic yards at \$2.00/cubic yard.		\$ 9,400
*Hole #14 - Additional excavation of dry dirt considering a second change in the field amounting to 6,300 cubic yards of material at \$2.00/cubic yard.		\$ 12,600
	Net ADD	\$107,500

CHANGE TO CONTRACT PRICE:

- Original CONTRACT PRICE:	\$3,538,444.00
- Current CONTRACT PRICE adjusted by previous CHANGE ORDER:	\$3,828,378.82
- The CONTRACT PRICE including this CHANGE ORDER will be increased by:	\$ 107,500.00
- The new CONTRACT PRICE including this CHANGE ORDER will be:	\$3,935,878.82

CHANGE TO CONTRACT TIME:

- This project will not effect the time frame of the original contract.

APPROVALS:

Requested by: Owner _____ Date _____

Recommended by: Architect _____ Date _____

Accepted by: Contractor _____ Date _____